
## PROJECT LOGISTICS

## Next Steps





## Tentative Project Schedule\*

June	July	August	September	October	November	December	January	February	March	April	May	June
Data												
Collection												
		Purpose & Need										
		Development										
				es Development								
			& Analysis									
			*		*		*					
			Public Input Meeting	<b>#1</b>	Stakeholder Meetings		Public Input Meeting	#2				
			Sept. 19, 2023		Nov. 2023		Jan. 2024					
							Alternative	s Cost &				
							Funding A	nalysis				
								Draft				
								Report				
									*			
									Report Comment Po	eriod		
									Mar. 2024			
									Final	<u> </u>		
									Repo	rī -		
											Implementation Pre	esentations to
											Local Jurisdictions	

<sup>\*</sup>The project schedule is subject to change as the project progresses.

